

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	25 June 2026
Name:	Varsaa Vihasini S B
Project Name:	Automated Network Request Management System
Maximum Marks:	5Marks

1. Product Backlog and Sprint Schedule

This backlog layout maps out the development tasks across your sprints, defining features, point estimations, priority boundaries, and team assignments.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Development Task Description	Story Points	Priority	Assigned Team Members
Sprint-1	User Interface Ingestion	USN-1	As an enterprise user, I can open the custom Service Portal form to request a network configuration change.	2	High	Front-End Dev A
Sprint-1	User Interface Ingestion	USN-2	As a requester, I want my active session details (email, department) auto-populated on the catalog form.	1	High	Front-End Dev A
Sprint-1	Ingestion Validation Logic	USN-3	As an administrator, I want Client Scripts to validate IP subnet syntax format strings immediately upon entry.	3	High	QA Tester B
Sprint-1	Ingestion Validation Logic	USN-4	As a user, I want form fields (VLAN inputs) to hide dynamically based on selecting a cloud or on-premise	3	High	Front-End Dev A

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Development Task Description	Story Points	Priority	Assigned Team Members
			type.			
Sprint-1	Core Middleware Logic	USN-5	As the system, I will trigger synchronous data sanitization lookups when a user hits submit.	3	High	Backend Eng C
Sprint-1	Workflow Automation Engine	USN-6	As a requester, I want an interactive progress tracking bar rendered on my central workspace view.	3	High	Full-Stack Dev D
Sprint-1	Workflow Automation Engine	USN-7	As the platform, I want basic validation logging rules mapped to prevent data processing drops.	5	High	Backend Eng C
<i>Subtotal</i>	<i>Sprint-1 Backlog Volume</i>		<i>Comprehensive Front-End Ingestion & Processing Core Framework Deployment</i>	20	<i>Active</i>	<i>Squad Alpha</i>
Sprint-2	Parallel Workflow Routing	USN-8	As a manager, I want an actionable approval task card spawned inside Flow Designer when an extraction is ordered.	3	High	Backend Eng C
Sprint-2	Parallel Workflow Routing	USN-9	As an engineer, I want parent catalog requests split automatically into independent technical fulfillment child tasks.	4	High	Backend Eng C
Sprint-2	Back-End Persistent Ledger	USN-10	As an compliance auditor, I want approved network states logged directly	5	High	DB Architect E

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Development Task Description	Story Points	Priority	Assigned Team Members
			into the custom schema ledger table (u_network_database).			
Sprint-2	Back-End Persistent Ledger	USN-11	As a security lead, I want record lifecycle updates captured immutably inside the platform archive (sys_audit).	3	High	DB Architect E
Sprint-2	External API Integration spokes	USN-12	As the system, I want to establish automated outbound REST endpoint spokes out to third-party assets.	5	Medium	Systems Eng F
<i>Subtotal</i>	<i>Sprint-2 Backlog Volume</i>		<i>Comprehensive Workflow Automation, Ledger Capture & Outbound API Orchestration</i>	20	<i>Active</i>	<i>Squad Alpha</i>
Sprint-3	Optimization & Dashboards	USN-13	As an operations lead, I want a unified monitoring dashboard with real-time analytics graphs.	5	High	Full-Stack Dev D
Sprint-3	Optimization & Dashboards	USN-14	As a platform engineer, I want client-side variable caching rules activated to shorten workspace load lags.	3	High	Front-End Dev A
Sprint-3	Optimization & Dashboards	USN-15	As an administrator, I want target relational database indexing keys optimized to accelerate high-volume queries.	4	Medium	DB Architect E
Sprint-3	Alternative Authenticatio	USN-16	As a secure user, I want alternative access	5	Low	Systems

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Development Task Description	Story Points	Priority	Assigned Team Members
	n		loops engineered using third-party SSO providers.			Eng F
Sprint-3	Document Blob Handling	USN-17	As a user, I can upload diagnostic log text sheets saved as data blobs in the system attachment stream (sys_attachment).	3	Medium	Backend Eng C
<i>Subtotal</i>	<i>Sprint-3 Backlog Volume</i>		<i>Performance Tuning, Visual Operational Charts & Secure Alternative Access Points</i>	20	<i>Active</i>	<i>Squad Alpha</i>
Sprint-4	Intelligent Sorting Engines	USN-18	As an engineering lead, I want a predictive routing model to auto-assign incoming open tickets.	5	Medium	ML Engineer G
Sprint-4	Alternative Entry Pathways	USN-19	As a mobile employee, I want access to tracking logs tailored cleanly for mobile viewing frames.	5	Low	Front-End Dev A
Sprint-4	End-to-End Testing Matrix	USN-20	As a quality analyst, I want comprehensive test runner sequences executed across all validation logic barriers.	5	High	QA Tester B
Sprint-4	Production Deployment	USN-21	As an enterprise operator, I want the system packaged cleanly into application update scopes for live instance migrations.	5	High	DevOps Eng H

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Development Task Description	Story Points	Priority	Assigned Team Members
<i>Subtotal</i>	<i>Sprint-4 Backlog Volume</i>		<i>Intelligent Text Sorting Models, Quality Verification Checks & Production Release</i>	20	<i>Active</i>	<i>Squad Alpha</i>

2. Project Tracker & Velocity Analytics

This roadmap establishes the scheduling parameters, completion verification milestones, and tracking boundaries for live delivery phases.

Sprint	Total Story Points Committed	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (Actual)	Sprint Release Date (Actual)
Sprint-1	20 Story Points	6 Days	24 Oct 2022	29 Oct 2022	20 Story Points	29 Oct 2022
Sprint-2	20 Story Points	6 Days	31 Oct 2022	05 Nov 2022	20 Story Points	05 Nov 2022
Sprint-3	20 Story Points	6 Days	07 Nov 2022	12 Nov 2022	20 Story Points	12 Nov 2022
Sprint-4	20 Story Points	6 Days	14 Nov 2022	19 Nov 2022	20 Story Points	19 Nov 2022

3. Advanced Velocity Formulation & Daily Capability

Velocity represents the capacity standard calculated across sprint intervals. Using a baseline parameter where a sprint runs across a 10-day block with a 20-point target capability, the calculations resolve as follows:

❑ Average Velocity (AV) Calculation per Iteration Day Unit:

Average Daily Velocity (AV) = Total Story Points per Sprint Interval/Total Days within Sprint Lifecycle

AV = 20 Story Points / 10 Days

AV = 2.0 Story Points per Day

Operational Forecasting Metric: The team delivers an average of **2.0 Story Points per business day**. This capacity baseline ensures that future maintenance cycles or system enhancements can be scheduled with high precision.

4. Burndown Chart Strategy & Execution Visuals

A Burndown Chart is a critical visual tool that charts remaining work efforts against time constraints to track day-to-day progression.

Y-Axis Parameters: Represents the remaining backlog effort volume, tracking from **20 Story Points** down to zero.

X-Axis Parameters: Tracks the active time timeline across a **6-day sprint window**.

The Ideal Linear Projection: A diagonal reference line running from (Day\ 0, \ 20\ Points) to (Day\ 6, \ 0\ Points), representing the perfect, steady rate of completion.

The Actual Performance Line: Plots the team's real-time development updates. Drops in this line indicate when stories successfully clear quality testing steps and are marked closed-complete. Staying beneath the ideal slope means the feature release is ahead of schedule.